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PLANNING WORKPLAN REPORT – CONSTRUCTION PROJECTS 
October 2007 

 
DOG PARK 
 

 
Project Manager:    De’Onna Garner 
     
% Construction 
          Complete: 85% 
 
Project Budget: $75,000 (Bonds) 
 $75,000 (Park Fees) 
 $50,000 (Donation) 
 
 

2007 

Feb Mar Apr May Jun Jul Aug Sept Oct Nov
                    

Construction Schedule 
 
 
Project Description: 
This project will involve development of a parking lot, fenced off-leash area, water fountain, signage and 
landscaping. 
 
Project Status: Rain Delayed / In Progress 
Construction of the parking lot is complete.  Installation of the fence is 95% complete.  Irrigation, sod, entry 
plaza, and signage installation is underway.  Park is currently scheduled to be complete in October 2007.   
 
DIXON HOLMAN PARK 
 

 
Project Manager:    Jason Landrem 
     
% Construction  
Complete: 70% 
 
Project Budget: $356,000 (Bonds,  

Park Fees) 
 

2007 

May June July Aug Sept Oct Nov 
              

Construction Schedule 
 
Project Description: 
This project will involve development of hard surface and soft surface trails, playground, native plant areas 
and interpretative/educational signage. 
 
Project Status: Rain Delayed / In Progress 
Construction began in March 2007 and is scheduled to be completed in October 2007.    
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HEROES’ PARK 
 

 
Project Manager: Jason Landrem 
   
% Construction  
Complete: 60% 
 
Project Budget:  $420,000 (Donations, 
  Bonds, Park Fees) 
 

2007 

June July Aug Sept Oct Nov Dec 
              

Construction Schedule 
 
Project Description: 
Proposed park improvements include parking lot, memorial wall, water 
feature, landscaping, site improvements (grading/irrigation) and area 
lighting. 
 
Project Status:  Rain Delayed / In Progress 
Construction began in June 2007 and is scheduled to be complete in 
November 2007. 
 
 
 
 
 
FISH CREEK NEIGHBORHOOD PARK 
 

 
Project Manager:    De’Onna Garner 
     
% Construction  
Complete: 30% 
 
Project Budget: $220,000 (Bonds) 
 $150,000 (Park Fees) 

 
 

2007 

June July Aug Sept Oct Nov Dec 
              

Construction Schedule 
 
Project Description: 
Project involves development of additional parking spaces, a trail system connecting with Fish Creek Linear 
Park, a pavilion, playground equipment, a basketball court, and landscaping. 
 
Project Status:  
Construction is underway.  Project is scheduled to be completed in November 2007. 
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  MEADOWBROOK SCULPTURE GARDEN 
 

 
Project Manager: Jason Landrem  
 
% Construction  
Complete: 95%         
 
Total Project Budget: $149,000 
 (CDBG Funds)  

 
 
 
 
 
 
 

Project Description:   
The CDBG-funded project is working with Arlington 
Downtown Rotary Club and includes an 8’ concrete loop 
trail, entry sign, pedestrian lighting, existing sculpture lighting 
and irrigation. 
 
Project Status: Rain Delayed/In Progress 
Construction began in March 2007and is scheduled to be 
completed in October 2007. 
 
 
 
WEBB COMMUNITY PARK SOCCER FIELD EXPANSION - PHASE II 

 
 
Project Manager: Jason Landrem                                               
 
% Construction Complete: 90%                                                   
 
Total Project Budget: $316,000 
 (Bonds, YMCA)  

 
 

 
 
 
 
 
 

 
Project Description:   
The project includes construction of 43 additional concrete parking spaces, added parking lot lighting, 
additional space to accommodate two large soccer fields and six small fields, and electrical power for the 
existing pavilion.  
 
Project Status:  Rain Delayed / In Progress 
 
Construction contracts are executed and the project is currently under construction. Construction is scheduled 
to be completed in October 2007. 
 
 
 
 

2007 
Apr May Jun July Aug Sept Oct Nov Dec 

             
Construction Schedule 

2007 
Apr May Jun Jul Aug Sept Oct Nov 
            

Construction Schedule 
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NEIGHBORHOOD PARK PLAYGROUND RENOVATIONS  
(BURL WILKES / FIELDER / F.J. RED KANE / PIRIE)  

 
 
Project Manager: Jason Landrem                                               
 
% Construction  
Complete: 90%                                                   
 
Total Project Budget: $295,000 
 (Bonds, CMP, 
  Insurance)  

 
 

 
 
 
 
 

 
 
Project Description:   
Projects include installation of new playground equipment in Burl Wilkes, F.J. Red Kane, Fielder and Pirie 
parks.  Some of the existing equipment will be repositioned at several of the sites to work in conjunction with 
the new play pieces.   
 
Project Status:  On Time 
Construction contracts have been executed. Construction has begun.  Project is scheduled to be completed in 
October 2007. 
 
 
 
ALLAN SAXE PARK – PHASE II DEVELOPMENT 

 
 
Project Manager: Jason Landrem                                               
 
% Construction Complete: 10%                                                   
 
Total Project Budget: $190,000 
 (Bonds)  

 
 
 
 
 
 
 

Project Description:   
Project includes re-grading of open field to 
incorporate one baseball and two soccer fields, new 
playground equipment for 5-12 yr. olds, an extension 
of the 8’ wide concrete trail. 
 
 
Project Status:  On Time 
Contracts are executed. Construction started in September 2007 and is scheduled to be completed in 
December 2007. 

2007 
Jun Jul Aug Sep Oct Nov 

          
Construction Schedule 

2007 
Aug Sept Oct Nov Dec Jan 
         

Construction Schedule 


